PROJECT PLANNING PHASE

Product Backlog • Sprint Planning • User Stories • Story Points

Date	29/09/2026	**Team ID**	SWTID-2026-2550
Project Name	Import Data using Transform Maps (Spreadsheet)	**Maximum Marks**	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below is tailored to importing spreadsheet data into ServiceNow using Import Sets and Transform Maps.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Spreadsheet Upload & Import Set	USN-1	As an admin, I can upload a spreadsheet (CSV/XLSX) and create an Import Set so that source data is staged for processing.	3	High	Project Team
Sprint-1	Spreadsheet Upload & Import Set	USN-2	As an admin, I can validate column headers and preview imported rows before transforming them.	3	High	Project Team
Sprint-1	Data Validation	USN-3	As an admin, I can identify missing or invalid values in the staging table and review import errors.	3	High	Project Team
Sprint-2	Transform Map Configuration	USN-4	As an admin, I can create a Transform Map that maps spreadsheet source fields to the correct target-table fields.	5	High	Project Team
Sprint-2	Transform Map Configuration	USN-5	As an admin, I can configure field mapping and coalesce rules to avoid duplicate target records.	5	High	Project Team
Sprint-3	Data Transformation	USN-6	As an admin, I can run the transform process to insert or update target records using the configured map.	5	High	Project Team
Sprint-3	Data Transformation	USN-7	As an admin, I can view transformation logs and identify rows that failed or were skipped.	3	Medium	Project Team
Sprint-4	Verification & Reporting	USN-8	As an admin, I can verify imported target records against the source spreadsheet and confirm data accuracy.	3	High	Project Team
Sprint-4	Verification & Reporting	USN-9	As an admin, I can export or review an import summary showing successful, failed, and updated records.	3	Medium	Project Team

PROJECT TRACKER, VELOCITY & SPRINT SCHEDULE

Planned sprint dates are left as “To be planned” because only the document date was provided. Story points are estimates for planning and can be updated by the team.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	To be planned	To be planned	—	—
Sprint-2	10	6 Days	To be planned	To be planned	—	—
Sprint-3	8	6 Days	To be planned	To be planned	—	—
Sprint-4	6	6 Days	To be planned	To be planned	—	—

Velocity

Velocity is the number of story points completed in a sprint. Average velocity is calculated as: total completed story points ÷ number of completed sprints. Since this project has not yet been executed, actual velocity is not available.

Initial estimated backlog: 33 story points across 4 sprints.

Sprint tracking notes

• Update completed story points at the end of each sprint.
• Record the actual release date when the sprint deliverables are released.
• Re-estimate remaining work if requirements or spreadsheet formats change.

BURNDOWN CHART & REFERENCES

Burndown Chart

A burndown chart shows the amount of work remaining over time. For this project, track the remaining story points for the spreadsheet import workflow—from uploading the file and validating data to mapping fields, transforming records, and verifying results.

Tracking Item	Project-Specific Description
Horizontal axis	Sprint days or dates
Vertical axis	Remaining story points
Starting work	33 estimated story points (initial backlog)
Daily update	Subtract completed work from the remaining points; record any added or removed scope.
Sprint completion	Compare actual remaining work with the planned burndown and note any unfinished stories.

References

1. ServiceNow documentation — Import Sets and Transform Maps: https://www.servicenow.com/docs/
2. Atlassian Agile Project Management: https://www.atlassian.com/agile/project-management
3. Atlassian Burndown Charts: https://www.atlassian.com/agile/tutorials/burndown-charts
4. Visual Paradigm — Scrum Burndown Chart: https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

Note: Team member names and actual sprint dates/results can be filled in once confirmed.